
Beartooth Highway Reconstruction Project  
(Segment 4, Wyoming) 

 
Project Phasing and Funding Needs  

May 2007 
 

2006 Funding Plan 
A Funding Plan was released in February 2006 to present total costs to reconstruct all of Segment 4 to the 
alternative selected in the Record of Decision (ROD).  Bid prices from the 2005 project (solicitation cancelled) 
were updated to 2007 using inflation trends expected in the highway construction industry at that time.  Selection 
of individual projects was based on reasonable project phasing and funding appropriations over time.  Project 
costs included all project development, construction, construction engineering, administration, and support, as 
well as post-construction monitoring required to deliver a final project in accordance with ROD commitments.   
 
Revised Funding Requirements 
The table below updates the previously released 2006 funding requirements for the selected projects based on bid 
prices received in the 2007 project solicitation (also cancelled due to insufficient funds).  A location map is 
included on the back of this page to assist in locating projects. 
 

Beartooth Highway Reconstruction Project 
Current Funding Needs Estimate 

May 2007 
 

Project Limits 
Year of 

Construction 
Stations Description 

Previous 
2007 Estimated 

Total Cost1 

(2007 dollars) 

Revised 
2007 Estimated 

Total Cost3 

(2007 dollars) 

Future 
Construction 

Only Cost4 

(Dollars in Year 
of Construction) 

2007 
39+450    

to 
42+100 

Clay Butte through  
Beartooth Ravine $18,800,000 

 
$24,400,000 

 
$22,400,000 

2009 
42+100 

to 
46+500 

Beartooth Ravine to  
Little Bear Creek Bridge 2 $11,900,000 

 
$16,000,000 

 
$15,900,000 

2011 
46+500 

to 
52+423 

Little Bear Creek Bridge 2 to 
Road Closure Gate $15,600,000 

 
$20,500,000 

 
$23,400,000 

2013 
52+423 

to 
61+340 

Road Closure Gate to  
Gardner Lake Trailhead $18,600,000 

 
$25,500,000 

 
$31,400,000 

2015 
61+340 

to 
69+100 

Gardner Lake Trailhead to 
Montana State Line $16,100,000 

 
$21,900,000 

 
$30,500,000 

Segment 4 Total $81,000,0002 $108,300,0002 $123,600,000 

 
Notes:  
1 Total Cost includes project development, construction, construction administration and support, and post-construction 

monitoring required to deliver a final project in accordance with ROD commitments.  2007 dollars are derived from itemized 
construction prices received for the 2005 project solicitation, brought forward at then current inflation rates.   

 
2 Due to project phasing constraints, all selected projects could not be constructed beginning in 2007 for the total shown.   
 
3 Planning estimate – applies 40% increase to previous 2007 construction only estimate which was derived from itemized 

construction pricing.  Duplicates overage of low bid to 2007 project engineer’s estimate, and adds all costs in Note 1 above.   
 
4 Construction only price from Note 3 above increased to future year assuming current 6% per year increase in Construction 

Cost Index (CCI) remains constant. 
 
5 Construction only costs for roadway sections without structures can be estimated at approximately $1,600,000 per kilometer 

in the previous 2007 cost scenario, and $2,250,000 per kilometer in the revised 2007 cost scenario. 
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